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SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM
1. Provide recommended Spare parts for the RT-12 and RT-2k,

DISCUSSION

2. A partial shipment to the customer consisting of approximately
25 percent of the total parts, was made on 21 July 1967, Previously,
two partial shipments were. made, each consisting of 25 percent of the
parts.

3. The last 25 percent of the parts have now been received by the

contractor, and inspection of these parts is nearing completion.

PLANNED ACTIVITY
L. Ship the remaining parts (25 percent) to the customer by

30 September 1967. i} . _
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Declass Review by NGA.
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